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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	01/19/2023

	Location:
	APHSA Zoom Call 

	Next Meeting:
	Feb 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Duane Fontenot

	Marcus Robinson
	Kevin Sanders
	yashwanth koleti

	Charles Gentemann
	Nicole Chapman
	Lila Mutschelknaus

	kim chambers
	Marissa McTavish
	Carissa Decker

	Joyce Distler
	Cory Ozment
	Saurabh Deshpande

	Michele Ainsworth
	Dana Radford
	Anandhi Rajamani (A R)

	Angie Stackhouse
	Shannon Freeman
	Ron Sharr

	David Minko
	Sara Lovorn
	Revikrishnan Balakrishnapillai

	Leigh-Anne Bordas
	Rodney Gilbertson
	max daniel

	Robert Haughton
	carrie pedersen
	Karen Austin

	Nicole Chapman
	Taylor Ziesemer
	Kassy Baumgartner

	Rachel Limpus
	Toni Boyles
	Erica Cabrera

	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti
	Tetrus - Susmita Linga

	Tetrus – Swathi Reddy
	
	




	Meeting Objectives:

	· To discuss on the technical updates, existing issues, resolutions.

Link to January 19, 2023: 

             https://www.youtube.com/watch?v=Bq0Tipe6uEo

	

	Agenda

	1.  Welcome and Introductions

1. New Implementation updates 
· Tennessee 
· West Virgin
1. NCH 1.0 Conversion to NCH 2.0 Updates: Reminder: Microsoft 1.0 Bridge discontinued Deadline May 2024
· Idaho
· Indiana
· Kentucky
· Maine
· Minnesota
· Missouri
· North Carolina
· Ohio
· West Virginia

1.  NCH 2.0 Implementation Updates
· Alabama
· Arizona
· Arkansas
· Colorado
· Louisiana
· Maryland
· Massachusetts
· Texas
· Washington
1. Anything else.

 

	Agenda Item
	Discussion
	 Action Items

	· New Implementation updates 

	· Onboarded 16th December 2022 and everything is going well.

· Onboarded 04th January 2023 and working on couple of issues . 
	

	· NCH 1.0 Conversion to NCH 2.0 State Updates 
	· ID- Need to discuss with the technical team

· IN- No updates 

· KY- Gathering requirements, planning, and meeting with the development team.

· ME- In the plans for summer sprint.

· MN- Dev environment configured and working on it. No deadline as of now.

· MO- Just started working on the changes.

· NC- No one from the state.

· OH- No one from the state

· WV- Needs to be discussed with the vendor in next couple of weeks on the plans of 2.0 implementation. 

	 



	· NCH 2.0 Implementation updates 
	· AL- Development is almost done and looking at the data conversion. Will start testing from Feb 2023.As of now going Live date is 1st week of June 2023. 

· AZ- No update from technical team.
· AK- No one from the state

· CO- No technical member on the call. Contract signed.

· LA- Meeting with the CWIS team will be around January 24th 

· MD- No one from technical team on the call.

· MA- Almost done with the development work. Functional testing pending.  Expecting change on go live date.

· TX- No one from the state

· WA- In the initial stages of the CWIS building. 



	

	· Updates and Anything else? 

	· Tetrus- Couple of releases for NCH and C/MCMS. Adding validations for the Niece clearing house.

· Product improvements into the production and will have no impact for NCH states.
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