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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	04/20/2023

	Location:
	APHSA Zoom Call 

	Next Meeting:
	June 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Duane Fontenot

	Marcus Robinson
	Duane Fontenot
	yashwanth koleti

	Charles Gentemann
	Candice Nahler
	Heather Spencer

	David Minko
	Angie Stackhouse
	Sara Lovorn

	Ron Sharr
	Taylor Ziesemer
	Siva Adireddy

	max daniel
	Dana Radford
	Kimberlee Pepper

	Erica Cabrera
	Connie Rogers
	Chris Cawthon

	Kevin Sanders
	Karen Austin
	Ryan Perreault

	Michele Lidle
	Cory Ozment
	Revikrishnan Balakrishna Pillai

	David Minko
	Saurabh Deshpande
	Taylor Ziesemer

	Michele Ainsworth
	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti

	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy
	




	Meeting Objectives:

	· To discuss technical updates, existing issues, resolutions.

Link to April 20, 2023: 

https://aphsa.zoom.us/rec/share/D1kIGuItr52rMyky4Qttt3B1sp48Bjvidbt2pZ9ZxkOagg_OkEnDop_c7X-tnFXR.IYw5NleI1yEHDOE4
Passcode: 8rU01k@.

	

	Agenda

	1.  Welcome and Introductions

1. NCH 1.0 Conversion to NCH 2.0 Updates: Reminder: Microsoft 1.0 Bridge discontinued Deadline May 2024
· Idaho
· Indiana
· Kentucky
· Maine
· Minnesota
· Missouri
· North Carolina
· Ohio
· West Virginia

1.  NCH 2.0 Implementation Updates
· Alabama
· Arizona
· Arkansas
· Colorado
· Louisiana
· Maryland
· Massachusetts
· Texas
· Washington
· Washington D.C.
 IV-    Other Issues.

 

	Agenda Item
	Discussion
	 Action Items

	· NCH 1.0 Conversion to NCH 2.0 Updates:
	· ID- Currently going throughout the document, working on the requirements, backlogs, and the artifacts to be created in the local environment and planning to start development towards the end of June. 
Tetrus: There is an interface document which gives information of what is added and what is new in the mapping document.
· IN- Conversion from NCH 1.0 – NCH 2.0 will not happen until later this year.

· KY- Planning to meet the deadline. Actively working on clearing house interface mapping document.
Add comments- if code change / UI change that is needed. Will be checking with Tetrus if they have any questions.
Working on fixing the Existing issue with respect to childid. Expecting to complete the conversion by May 2024.

· ME- No one from the State.
· MN- Continuing development. Still at the early stages. 

· MO- Doing analysis by going through the interface specification document. Going through the new fields that need to be added.

· NC- No one from the State.

· OH- No update. Going through the documentation. Will not start anything until the end of summer. Working on the existing multiple child id issue. 

· WV- Working on issues with Private adoptions. Plan is still do the implementation for 2024. 

· Reminder- for the 1.0 to 2.0 transition as Microsoft Azure classic services are being deprecated, and they are no longer going to be supported from the second quarter of next year (May 2024).

	Tetrus - Will keep a log (consolidate the questions received from all the states) of answers that are being sent to one state and will update the document on the support portal so everyone can have access to the document.

	· NCH 2.0 Implementation updates 
	· AL: Work is going as expected. Scheduling calls with Tetrus when needed. The current start date is May 2023. Having meetings with Tetrus for questions. Testing is going as expected.

· AZ: No update regarding NCH 2.0 They have set up a new test server for MCMS and installation is in progress.

· AR- There is no one from the state.

· CO- There is no one from the state.

· DE- Discussed the MOU and moving with Neice in the month of March. They had a call with IN as they use Salesforce. Looking forward to the next steps.

· LA: Moving forward with the new CWIS system as everything has been finalized. Once the setup is done, they would start working on clearing house development and implementation.

· MD: In the UAT phase, implemented the Regulation2 and working on other Regulation types and sending multiple children in one case. Testing is still in progress. On the schedule. Will be implemented as planned.  

· MA- Still on track for next month. Go live date is May 24, 2023.Active in UAT and there are no changes. 

· WA- Planning to do Neice and CWIS at the same time. Will be providing more details moving forward.

· Washington D.C.- There is no one from the state.

	

	· Other Issues
	· TX- Not able to send Homestudy request receiving primary key violation constraint error. Resubmitting the HS request is not working.
Tetrus is unable to recreate the issue in the lower environment. Working on this.
· Getting errors – Create one case for sibling group.
· Submitting a HS request to MS- Conversion failed error. Character string to unique identifier. 
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