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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	06/15/2023

	Location:
	APHSA Zoom Call 

	Next Meeting:
	July 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Duane Fontenot

	Marcus Robinson
	Duane Fontenot
	yashwanth koleti

	Charles Gentemann
	Candice Nahler
	Heather Spencer

	David Minko
	Angie Stackhouse
	Sara Lovorn

	Ron Sharr
	Taylor Ziesemer
	Siva Adireddy

	max daniel
	Dana Radford
	Kimberlee Pepper

	Erica Cabrera
	Connie Rogers
	Chris Cawthon

	Kevin Sanders
	Karen Austin
	Ryan Perreault

	Michele Lidle
	Cory Ozment
	Revikrishnan Balakrishna Pillai

	David Minko
	Saurabh Deshpande
	Taylor Ziesemer

	Michele Ainsworth
	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti

	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy
	




	Meeting Objectives:

	· To discuss technical updates, existing issues, resolutions.

Link to June 15, 2023: 

https://youtu.be/m8zU1LGYxWI

	

	Agenda

	1.  Welcome and Introductions

1. NCH 1.0 Conversion to NCH 2.0 Updates: Reminder: Microsoft 1.0 Bridge discontinued Deadline May 2024
· Idaho
· Indiana
· Kentucky
· Maine
· Minnesota
· Missouri
· North Carolina
· Ohio
· West Virginia

1.  NCH 2.0 Implementation Updates
· Alabama
· Arizona
· Arkansas
· Colorado
· Louisiana
· Maryland
· Massachusetts
· Texas
· Washington
· Washington D.C.
 IV-    Other Issues.

 

	Agenda Item
	Discussion
	 Action Items

	· NCH 1.0 Conversion to NCH 2.0 Updates:
	· ID- Reviewing the Neice 2.0 requirements documents, identifying the changes that need to be made, and planning to start the development in July 2023.
 
· IN- Have a tentative timeline for when they are going through the exercise of refining scope on what the level of effort is going to be for the conversion. The conversion from NCH 1.0 – NCH 2.0 will not happen until later this year.
 
· KY- Ongoing meeting with the team. Going through the interface mapping document. Planning to meet the deadline. 
Adding comments if code or UI changes are needed, they will be checking with Tetrus if they have any questions. There is no release date as of now. Will meet the deadline along with the issues identified over time.
· ME-They had a meeting with the development team and looked at the document for changes and assigned work into sprints. Planning to meet the deadline by March 2024.
 
· MN- Received a few sample transmittals and retrieved them. Resource issue. Planning to meet the deadline by May 31, 2024.

· MO- Still doing analysis by going through the interface specification document. Going through the new fields that need to be added to their system. They still need to solidify better before proceeding with the development. 

MO has questions on these fields: prospective adoptive/foster placement resource at the business level too, as they are not exactly sure of what difference this makes from a placement resource; adding provisional approval/urgent request; and the status report/progress report request transmittal. 
The team discussed the resources available on the AAICPC website and explained the reason for the field in the new 100 A, how the provisional approval can be sent as additional information, selecting the purpose of transmittal, and the mandatory HS response transmittal for approval or denial. Also explained was adding the urgent request to the transmittal, which can be considered for any regulation, how the status report request works before the child is placed, and how the progress report response should be considered after the child is placed.
· NC- There is no one from the state.

· OH- There is no one from the state.
· WV- Working on resolving  issues with NCH 1.0  NCH 2.0 is still in the planning phase. 

· Reminder- for the 1.0 to 2.0 transition as Microsoft Azure classic services are being deprecated, and they are no longer going to be supported from the second quarter of next year (May 2024).

	

	· NCH 2.0 Implementation updates 
	· AL- Work is going as expected. Scheduling calls with Tetrus when needed. Having meetings with Tetrus about terminating the case management system on June 20, 2023. Moving to NCH 2.0 Production on June 24, 2023.

· AZ- No update regarding NCH 2.0 They have set up a new test server for MCMS, and installation is in progress.

· AR- There is no one from the state.

· CO- There is no one from the state.

· DE- MOU has been signed. They are waiting for a startup call in mid-July, and development starts soon after that. Looking forward to the successful implementation.

·  LA - There is no one from the state.

· MD- In the UAT phase, Testing is still in progress. They identified a few defects, and developers are working on them. Planning on the data migration, and there is no deadline as of now. On the schedule. Will be implemented as planned.

· MA-Wrapping up and finalizing the few last steps. Still on track for next month. The target end date is early July 2023. Active in UAT, and there are no changes. There is no go-live date as of now.

· WA- There is no one from the state.

· Washington D.C.- There is no one from the state.

· TX- Is working and fixing the bugs and will have a June 29, 2023.

· TN- There is no one from the state.
 

	

	· Other Issues
	· TX- Not able to send Homestudy request receiving primary key violation constraint error. Resubmitting the HS request is not working.
Tetrus is unable to recreate the issue in the lower environment. Working on this.
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