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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	10/19/2023

	Location:
	APHSA Zoom Call 

	Next Meeting:
	Nov 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Marissa McTavish

	Marcus Robinson
	Duane Fontenot
	

	Yolanda Chambers (Paula Perreira)
	Saurabh Deshpande
	Matthew McCullough

	Sara Lovorn
	Rodney Gilbertson
	Lila Mutschelknaus

	Phillip Poolaw
	Raj Bommareddy
	Kevin Sanders

	Sam Brandenburg
	Anandhi Rajamani
	Charles Gentemann

	Rissa Carl
	Stephanie Lindley
	Jonathan Pryor - SPMO

	Cory Ozment
	Dana Radford
	Michele Lidle

	Connie Rogers
	yashwanth k
	Marissa McTavish

	Ron Sharr
	Candice Nahler
	Andrea Ramsey-Mitchell

	Nancy Conner
	Karen Austin
	Don Travis

	Francis Casey
	Revikrishnan Balakrishnapillai
	Teresa Sturgill

	Leigh-Anne Bordas
	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti

	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy
	




	Meeting Objectives:

	· To discuss technical updates, existing issues, resolutions.

Link to Oct 19, 2023: 

https://aphsa.zoom.us/rec/share/x3Q1NblrxDdd0Uk833E48Vnro7uqiUOvhNklTUJX8jHzfxvObRUXv6IBUnqHI7_F.20r47SvNgvnh4Hiw
Passcode: 12*v=MJ!



	

	Agenda

	· Welcome 

· NCH 1.0 Conversion to NCH 2.0 Updates: Reminder: Microsoft 1.0 Bridge discontinued Deadline May 2024

· NCH 2.0 Implementation updates and schedule

· Arizona
· Arkansas
· Colorado
· Delaware
· Louisiana
· Maryland
· Massachusetts
· Mississippi
· Washington
· Washington D.C.

IV. 2.0 State Updates
· Alabama
· Texas
· Tennessee

V. Issues and Challenges
 

	 Agenda Item
	Discussion
	 Action Items

	· NCH 1.0 Conversion to NCH 2.0 Updates:
	· KY- There are no updates as of now.
· MN- There are no updates as of now.
· IN- There is nothing new to update.

· MO- Nothing new

· MN- Still on track. Release target date- March 2024

	

	· NCH 2.0 Implementation updates 
	· AZ- No update regarding NCH 2.0 They have set up a new test server for MCMS, and installation is in progress.

· AR- There is no one from the state.

· CO- SDP is implemented in the test environment. Testing is In progress.

· DE- Design sessions are in progress. There is no confirmation on implementation date yet.

· LA – Project is still on hold as the team is waiting for the decision related to the Cwis project. 
· MD- No one from technical team. 
· MA-Testing is in process. Needs to work on connectivity testing to production. The team will work with Tetrus on this. As of now implementation date is Oct 28 and the target to go live is Oct 30.

· MS- They are still going through the documentation. Still in the process of finalizing the data and designs for the Neice connectivity. Will be working with Tetrus team for the connectivity testing.

· WA- There is no one from the state.

· Washington D.C.- There is no one from the state.

	Tetrus to MS- Need to share sample ping request. Send a ping xml. 

	· 2.0 State Updates

	· AL- There is a production build next week. The team is testing the build with new updates. Issues with finance and planning responsibility- addressed by Tetrus. Team is working with TN to fix NCHPlrid. Tetrus will do a data fix until TN fixes the issue.

· TX- There are no updates as of now. Team is doing some analysis on the defects and working with the ICPC team.

· TN- Explained how they receive the notifications and how they monitor the incoming transmittals. TN is working on the AL not receiving NCHPlrid,. This will be implemented in the new sprint.

Working on retrieving the pending transactions. `
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