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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	11/16/2023

	Location:
	APHSA Zoom Call 

	Next Meeting:
	Dec 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Matthew McCullough

	Marcus Robinson
	Duane Fontenot
	Ryan Perreault

	Robert Haughton
	Maria Genca
	Teresa Sturgill

	Marissa McTavish
	Kevin Sanders 
	Rodney Gilbertson

	Kim Pepper
	Anandhi Rajamani
	Lila Mutschelknaus

	Heather Spencer
	sharon curry
	Sara Lovorn

	Dana Radford
	Michele Ainsworth
	Phillip Poolaw

	Yashwanth k
	Jerrica Boyer
	I Arum

	Saurabh Deshpande
	Michele Ainsworth
	Jayson Carrigan

	Vlada Furmanova
	Siva Adireddy
	Andrea Ramsey-Mitchell

	Ron Sharr
	Erin Breitigan
	Angie Stackhouse

	Stephanie Lindley
	Revikrishnan
	Karen Austin

	Charles Gentemann
	Cory Ozment
	Michele Lidle

	Connie Rogers
	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti

	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy
	




	Meeting Objectives:

	· To discuss technical updates, existing issues, resolutions.

Link to Nov 16, 2023: 

https://aphsa.zoom.us/rec/share/5zU3kbRd0ZjXUr7EmqxrbAkYvpY52kZS-VTOosugy8wj47HwSoE_M2QMyG1ttfYP.6VOWsJf3aO1Iz-h2?pwd=lMxqrEibQxhYRjFuEvaP5jIY3OIcHTgJ



	

	Agenda

	· Welcome 

· NCH 2.0 Implementation updates and schedule

· Arizona
· Arkansas
· Colorado
· Delaware
· Louisiana
· Maryland
· Mississippi
· Washington
· Washington D.C.

IV. 2.0 State Updates
· Alabama
· Texas
· Tennessee
· Massachusetts


V. Issues and Challenges
 

	 Agenda Item
	Discussion
	 Action Items

	· NCH 2.0 Implementation updates 
	· AZ- Updated on MCMS 2.0. Created a new VM and working on the upgrade.

· AR- There is no one from the state. Update from Tom- team started working on documentation and technical requirements.

· CO- Requested for the change of live date for SDP in the production environment. 

· DE- Design sessions are in progress. There is no confirmation on implementation date yet. Finalizing the clarifications and the required documents.

· LA – Team started discussing on the requirements needed for the clearing house. Getting back on track. Starting next month will have updates on the implementation and progress.

· MD- No one from technical team.  
· MS- No one from technical team.  

· WA- There is no one from the state.

· Washington D.C.- There is no one from the state.

	

	· 2.0 State Updates

	· AL- There is a new production build on 13th Dec 2023. The team is testing the build with new updates. 

· TX- There are no updates as of now. Team is working on some defects and working on issues related to Kentucky.

· TN- Team is working with the ICPC workers as well as with the other states. Worked on several defects that were impacting the case flow or information going to the clearing house and rolled out some corrections for the issues.
Also corrected the issue related to the placement resource, preventing home study requests being submitted to the clearing house.

· MA- Team discussed on the private adoption cases. Tetrus explained on how the home study request cannot be returned but can be responded by sending an additional information.
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