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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	02/15/2024

	Location:
	APHSA Zoom Call 

	Next Meeting:
	March 2024



	                                                        Attendees

	Duane Fontenot
	Lynnea Kaufman
	Marcus Robinson

	Matt McCullough
	Charles Gentemann
	Karen Austin

	Sara Lovorn
	Marissa McTavish
	Rodney Gilbertson 

	Michele Lidle- Ohio
	Bob Braun
	Sam Brandenburg

	Dana Radford
	Doug Dicks
	Connie Rogers

	Leigh-Anne Bordas
	Francis Casey
	Lila Mutschelknaus

	Yashwanth K
	Christel Davis
	Kimberlee Pepper

	Erin Breitigan
	Michele Ainsworth
	Tetrus-Raghu Govindaraj

	Tetrus- Tom Livoti
	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy




	Meeting Objectives:

	· To discuss technical updates, existing issues, resolutions.

Link to Feb 15, 2024: 

https://aphsa.zoom.us/rec/share/yvSSx9nBaW0o7Eyo0tZycaioqDvzbvWqXJD9B1-R5VHENCdEr1F-9AYESzgP-c51.jgiCptUbOX8qvhnl

	

	Agenda

	                                        Welcome 

I. NCH 1.0 to 2.0 Implementation updates and schedule

· Idaho
· Indiana
· Kentucky
· Maine
· Minnesota
· Missouri
· North Carolina
· Ohio
· West Virginia






II. NCH 2.0 Implementation updates

· Arizona
· Arkansas
· Colorado
· Delaware
· Louisiana
· Maryland
· Massachusetts
· Washington
· Washington, D.C.
· Wyoming


III. 2.0 State Updates

· Alabama
· Texas
· Tennessee
· Massachusetts


IV. Issues and Challenges
 

	 Agenda Item
	Discussion
	 Action Items

	· NCH 2.0 Implementation updates
	· ID - There is no one from the state.

· IN- They are on schedule with development. They are currently exchanging cases with Minnesota for testing purposes. They have encountered an error related to existing child IDs in the test environment and are working on a data fix. Once the fix is completed, they will resume exchanging cases for further testing.

 Requested a document regarding the new fields introduced in version 2.0, which were not present in Neice 1.0
· KY-On schedule. UAT is scheduled for 16th February 2024. Planning to be in production as expected by 16th March 2024. Exchanging cases with Minnesota for testing.

· ME- They are currently in the final testing stage and exchanging cases with Alaska. The estimated date for production is March 25th, 2024. No issues as of now.

· MN- The QA team has completed the second round of testing. They anticipate moving forward in the first week of March.

· MO- They are currently in the process of adding new values to their SACWIS system and are waiting for the resources. They remain on schedule for completion by the end of April.

· NC- There is no one from the state.

· OH- They are currently in the development phase, and work is still in progress. They expect to be on track by the end of May.

· WV- There is no one from the state.

	

	· NCH 2.0 Implementation updates
	· AZ- There is no one from the state.

· AR- There is no one from the state. 

· CO- No updates from the state.
· DE- They are still in progress with design sessions, and mapping activities are ongoing. 
· LA - There is no update.

· MD- There is no update.  
· MS- There is no one from the state.  

· WA- There is no one from the state.

· Washington D.C.- There is no one from the state.

· WY- There is no one from the state.
	

	· 2.0 State Updates

	· AL- They are currently working on some improvements to the transmittal search screen and fine-tuning additional aspects. 

Knowledge transfer sessions for developers regarding the CWIS are also underway.

· TX- There is no one from the state.

· TN-They need to create a mock 100 B to close the case, and they are currently working on resolving this issue.
               

· MA- There is no one from the state.
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