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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	03/17/2022

	Location:
	APHSA Zoom Call 

	Next Meeting:
	Apr 2022.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Sam Brandenburg

	Angie Stackhouse
	Carissa Decker
	Chris Cawthon

	Connie Rogers
	Dana Radford
	Erin Breitigan

	Denise Johnson
	Duane Fontenot
	Erik Lindeblom

	GajendraPrasad 
	Heather Spencer
	Justin Seipel

	Karen Austin
	Kelly wach
	Kim Chambers

	Krishna Bemra
	Laurie Baker
	Lila Mutschelknaus

	Marissa McTavish
	Martha Dolan
	Matt McCullough

	Max Daniel
	Charles Gentemann
	Michael Hayman

	Michele Lidle
	Nicole Smith
	Odetta Bulluck

	Pam Kramer
	Rachel Limpus
	Robert Haughton

	Robert Phillips
	RonSharr
	Sagar Gandhi

	Sara Lovorn
	Shannon Freeman
	Shelly Schram

	Sivasankari Muthu Raja
	Tetrus-Raghu Govindaraj
	Tetrus- Tom Livoti

	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy
	




	Meeting Objectives:

	· To discuss on the technical updates, existing issues, resolutions.

Link to Mar 17, 2022 : 

             https://www.youtube.com/watch?v=yr8pESlOfT0

	

	Agenda

	1. State Updates  
0. Alabama (CMS to NCH transition) 
0. Arizona (CMS to NCH transition) 
0. Indiana (Cutting over to Salesforce) 
0. Louisiana (MCMS to NCH transition) 
0. Maryland (CMS to NCH transition) 
0. Massachusetts 
0. Texas (September 2022)
0. Tennessee 
0. Washington 
0. West Virginia (Oct 7, 2022) 
1. New/Outstanding Issues 
1. States with non-unique child ids (OH, KY) 
1. State needing to group siblings (MN) 
1. States planning/considering to onboard to NEICE Clearinghouse Direct (NCH-Direct) NCH 
2. Colorado 
2. Delaware 
2. Oklahoma 
1. Product Improvements
1. Data for National Report – Participating NEICE states 
4. Have until March 30, 2022 to review your data and clean up, if you determine necessary 
4. Contact us if you would like to discuss your data snapshot. 
1. All Clearinghouse states need to transition to 2.0 by August 2024 .
1. For Children's Bureau Grantees, grant work should be completed by September 30, 2022 .
1. Anything else? 



	Agenda Item
	Discussion
	 Action Items

	· State updates on implementation progress

	· AL- (Connie)-Continue to work on coding and screens. Had a meeting to check on few scenarios. Not sure about the live date.

· IN- Had concerns over Neice 1.0 to Neice 2.0 timeline and planning. The interface document will be shared with the states. Tetrus response- Environment is ready to support the  development and everything ready.    Conversion is going well for IN.

· LA- Yet to move forward on the development.

· ME – Working on the issues and correcting the interfaces to work with the states.

· MD- September may not be the go live date.

· MA- There are no blockers as of now and they would reach Tetrus in case of any issues. No update on the timeline.

· TX- Project is going as expected. Live Date as of now is  Sep 22nd , 2022. Requested Tetrus for a quick walkthrough of the sample XML files. Tetrus explained on how Secure document portal works.

· TN- Team is working on integrating with SCWIS system and with the interface document. Timeline as of now Sep 30th, 2022.

· WA- All the changes needed have been identified in the SACWIS System.  Yet to confirm the timeline.

· WV- Testing is going well. They are yet to test the webservices and might reach out to Tetrus if they need any help.
	· Send Interface Mapping document to all the states.

· (IF NEEDED)Tetrus can schedule one-on one calls with the states to help them figure out Neice 2.0 technical specifications and requirements. This would help states to work on their planning process and timelines. States can reach out to Susmita Linga and Raghu Govindaraj .

	· New/ Outstanding Issues  

	· OH- Ohio did not start working on non-unique child id issue. They are planning to implement this along with the Neice 2.0 .

· KY- ( non-unique child id issue) Work Request done but it was not prioritized into release. They are planning to implement this along with the Neice 2.0.

· OH-IN- Whenever OH is getting Progress report from IN , they are receiving it as Progress report request-communication type but they are not getting any documents with that. Sam from IN explained from their systems they are attaching the documents. 

· States go live and if the state have initiated SDP prior going to the live, they should be able to send the documents through SDP. 

· Tetrus explained on how the SDP works ,the cases created and that gets captured with the Neice clearing house.
 
	

	· States planning/considering to onboard to NEICE Clearinghouse Direct (NCH-Direct) NCH 

	· CO- Waiting for IT signup on the portal and will be Joining Neice soon. SACWIS system is being rebuilt and that is still in the progress.

· DE-Working internally and the considering the timeline which was discussed earlier.

	

	· Product Improvements

	· Received feedback on the surveys. Consolidating the requirements together and will be presenting it next week in CMS/MCMS meeting .
	

	· All Clearinghouse states need to transition to 2.0 by August 2024 
	· Microsoft will shut down the azure classic services by Aug 2024. States are suggested to complete transition by May 2024.
	

	· For Children's Bureau Grantees, grant work should be completed by September 30, 2022 .

	· Grants end in Sept 2022 from children bureau and states should be done with the development by then. 
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