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	Meeting Logistics

	Organizer:
	Marci Roth

	Time:
	1 pm EST

	Date:
	12/15/2022

	Location:
	APHSA Zoom Call 

	Next Meeting:
	Jan 2023.



	                                                        Attendees

	Bertha Levin
	Lynnea Kaufman
	Althea Swinson

	Aman singh
	Chandra Ramansamy
	Carissa Decker

	Charles Gentemann
	Chris Cawthon
	Duane Fontenot

	Dana Radford
	Denise Ceder
	Heather Spencer

	Karen Austin
	Connie Rogers
	Erin Breitigan

	Marissa MCTavish
	Chandra Ramaswamy
	Mellisa Cheek

	Heather Spencer
	Joshua Pandi
	Joyce Distler

	Kassy Baugartner
	Katelyn Smith
	Kim chambers

	Shannon Freeman
	Shiva
	Yashwanth

	Ron Sharr
	Ryan Perrault
	Saurabh Deshpande

	Lyndsi Wickert
	Margaret Knight
	Marissa McTavish

	Rachel Limpus
	Robert Haughton
	Tetrus-Raghu Govindaraj

	Tetrus- Tom Livoti
	Tetrus - Susmita Linga
	Tetrus – Swathi Reddy




	Meeting Objectives:

	· To discuss on the technical updates, existing issues, resolutions.

Link to December 15, 2022: 

             https://www.youtube.com/watch?v=PkZpkd0jJFo

	

	Agenda

	1. State Updates.
a) Alabama (CMS to NCH transition) 
b) Arizona (CMS to NCH transition) 
c) Arkansas
d) Indiana
e) Louisiana (MCMS to NCH transition) 
f) Maine
g) Maryland (CMS to NCH transition) 
h) Massachusetts -
i) Texas 
j) Tennessee (September 30, 2022)
k) Washington 
l) West Virginia 
m) Idaho
n) North Carolina
o) Kentucky
p) Ohio
q) Minnesota
r) Missouri
1. Expiration of certificate (1.0) States
1. All Clearinghouse states need to transition to 2.0 by August 2024  
1. Anything else? 
 

	Agenda Item
	Discussion
	 Action Items

	· State updates on implementation progress

	· NC- Started working on implementation. Requested documentation.

· TN- Tennessee onboarding on Dec 16th, 2022. 

· WV- Public certificates were sent out to Tetrus and as expected going live date – January 4th, 2023.

· TX- Going live on January 19th, 2023. This might change as the staff need to be trained and can be moved to February 23, 2023.

· MA- Start testing in UAT environment.

· MD- Progress of completing the development of user stories. 5/20/2023 is soft date for implementation. 

· AL- Working on outgoing transmittals to the clearing house and still working on data conversion. Will start UT testing starting January.

	 

Tetrus- Need to send the latest NCH 2.0 technical specifications document to all the states.

	· Expiration of certificate (1.0) States
	· Clearing house 1.0 Certificate expires and the API Keys should be updated on Dec 29th.
	

	· All Clearinghouse states need to transition to 2.0 by August 2024 
	· Microsoft will shut down the azure classic services by Aug 2024. States need to start planning to complete their transition by May 2024.
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